RM 10.9 Removal Action
May 7, 2014 Teleconference at 1300 hours
Agenda

1) Safety Moment
2) Health & Safety

a) There were no incidents or OSHA recordable incidents reported this week
3) Activities week ending 05/04/14

a. GLDD continued to address low areas and to level the stone on both sides of the
no dredge area based on results of interim surveys

b. Post placement surveys for the areas north and south of the no dredge zone
were submitted on Sunday, 05/04

c. The turbidity monitoring buoys remained in place during this week and no
turbidity exceedances were noted although buoy #1 (furthest downriver from RM
10.9) appears to have been fouled starting on 05/01

4) This week’s Activities
a) Positioning equipment to begin placement of habitat layer.

b) Start habitat sand layer once EPA concurrence for armor layer is received. Initial
placement will be a trial area for inspection to determine the quantity of sand
required to achieve satisfactory results.

c) Transport barges carrying sand to and from RM 10.9 — see Issues for potential
impact to barge transport

d) Continue real time turbidity monitoring.

5) Issues
a) Awaiting EPA response following their review of post placement surveys.

b) Jackson Street Bridge remains inoperable. Essex County stated that the repairs
are a two day activity but they do not have a delivery date for the part. GLDD filed
a Mariner's Complaint form with the USCG on Tuesday, 05/06.
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